# Kherson Diagnostic Laboratory Kherson Oblast Laboratory Center 3 Uvarova Str., Kherson 

## Fact Sheet

Technical Assistance Project - Technical Assistance Plan for designated recipients of the Ministry of Health of Ukraine. Registration card \#2225-04 dated 21.05.2012.

Donor - the Department of Defense of the United States of America

Beneficiary/Executive Agent - the Ministry of Health of Ukraine

Recipient - Kherson Oblast Laboratory Center (former Kherson Oblast SES)
Address: 3 Uvarova Str., Kherson
POC: Dr. Vasyl Oleksiovych Stryapochuk, Director of the Oblast Laboratory Center

Contractor Team - Integrating Contractor: Black \& Veatch. Ukrainian Subcontractors: Techno Project (Designer) \& Macrochem (Construction \& Equipment supply).

Design Oversight (Avtornadzor) - Vasyl Petrovych Lysenko

Construction Oversight (Technadzor) - Pavel Yakovlevich Andrievskiy

Expert Examination of Design Approval - Conceptual Design was approved by the MoH Central Regime Commission on September 23, 2011. The Working Design was approved by Kherson "Ukrbudderzhexpertise" on February 21, 2012.

Construction permit - The Declaration for start of construction was signed by the Chief Docor of Kherson Oblast SES (Vasyl Oleksiovych Striapochuk ) and registered at GASK (State Architectural Construction Inspection in Kherson oblast) on April 03, 2012.

State Acceptance - "Construction Ready for Operation Declaration" was signed by the Chief Doctor (Dr. Vasyl Oleksiovych Stryapochuk) on December 25, 2012 and registered at GASK (State Architectural Construction Inspection in Kherson oblast) on December 28, 2012.

Transfer of Custody and Sustainment Memorandum of Understanding - Transfer of Custody is in process.

EDPs Permit - Permit for working with Pathogens will be obtained after signing TOC and MoU.

USG Investment - Total cost of laboratory: USD\$1,728,822 (USD\$1,285,845 for Design \& Construction; USD\$442,977 for lab equipment and furniture)

